NACIMIENTO PROJECT COMMISSION MEMBERS: CITY OF PASO ROBLES, TEMPLETON CSD, ATASCADERO MWC, CITY OF SAN LUIS OBISPO, SLO COUNTY FLOOD CONTROL & WATER CONSERVATION DISTRICT



Notice of Regular Meeting NACIMIENTO PROJECT COMMISSION

THURS., NOVEMBER 16, 2023 – 4:00 PM

IN-PERSON LOCATION: (COMMISSIONERS MUST ATTEND IN-PERSON)

Templeton CSD, Board Meeting Room, 206 5th Street, Templeton, CA 93465 (805) 434-4900

VIRTUAL OPTION: (ONLY FOR AGENCY STAFF OR MEMBERS OF THE PUBLIC)

https://us02web.zoom.us/j/88144003831?pwd=V3ZjVU1tUDQwbGFIVnQxY2F1aTRMQT09

Meeting ID: <u>881 4400 3831</u> Passcode: <u>611602</u> Call in: <u>1-669-900-6833</u>

AGENDA ITEMS & PUBLIC COMMENTS:

For more information: https://www.slocounty.ca.gov/Departments/Public-Works/Forms-Documents/Committees-Programs/Nacimiento-Project-Commission.aspx
Public comments can be submitted to: Anna McKenna at AMCKenna@co.slo.ca.us

COMMISSIONERS: John Hamon, Chair (Paso Robles); Wayne Peterson, Vice Chair (Templeton CSD); Grigger Jones (Atascadero MWC); Emily Francis (City of San Luis Obispo); John Peschong (District)

AGENDA

- I. CALL TO ORDER
 - A. Roll Call for Quorum Count
 - B. Flag Salute
- II. PUBLIC COMMENT (For non-agenda items within Commission jurisdiction; three-minute limit each.)
- III. MEETING MINUTES
 - A. Naci Commission Meeting, August 24, 2023 *Staff Recommendation: Approve the Minutes.*
- IV. COMMISSION ADMINISTRATIVE ITEMS
- V. UTILITIES DIVISION REPORT
 - A. First Quarter Operations Budget Report FY 2023-24
 - B. Current NWP Operations with Reservoir Status
 - C. 2024 NWP Calendar
- VI. ITEMS FOR NEXT REGULAR MEETING AGENDA
- VII. DATE OF NEXT REGULAR MEETING: February 22, 2023
- VIII. ADJOURNMENT

ATTACHMENTS

- 1. Item III.A Minutes from August 24, 2023
- 2. Item V.A Staff Budget Report
- 3. Item V.B Staff Delivery Report
- 4. Item V.C 2024 NWP Calendar

CONTACT: All Americans with Disabilities Act (ADA) accommodations shall be promptly reviewed and resolved.

Persons who require accommodations for any audio, visual or other disability in order to review an agenda, or to participate in the meeting per the ADA, are encouraged to request such accommodation 48 hours in advance of the meeting from County Public Works at (805) 781-5252.



MEETING MINUTES (DRAFT) NACIMIENTO PROJECT COMMISSION

August 24, 2023

COMMISSIONERS PRESENT AT ROLL CALL (Voting Share %)

Paso Robles (33%): John Hamon, Chair Templeton CSD (2%): Wayne Peterson Atascadero MWC (17%): Grigger Jones City of SLO (28%): Emily Francis

<u>COMMISSIONER PRESENT AFTER ROLL CALL</u> (Voting Share %) District (20%): Vicki Janssen (Alternative), Legislative Assistant

CLERK: Nola Engelskirger, District

1. CALL TO ORDER

A Commission meeting was held on Thursday, August 24, 2023, at 4:00 P.M., with John Hamon serving as the Chair. Quorum established (minimum of 3/5 seats present with voting share > 51%).

2. PUBLIC COMMENT: None.

3. REVIEW OF PREVIOUS MEETING MINUTES

Minutes from the meeting April 27, 2023, were approved: *Motion for approval: Jones; Seconded: Francis; no one opposed, motion passed.*

4. COMMISSION ADMINISTRATIVE ITEMS:

Request for a closed session meeting. Staff Update: Engelskirger explained that there are no provisions under the Brown Act that would allow a closed session discussion and commissioner's legal counsel may have discussions with District counsel. No comments.

5. UTILITIES DIVISION REPORT:

Wright provided a fourth quarter operations budget report. Wright reported a \$6.5M budget in 22/23 with carryforward from previous year. We had about \$2.8M in expenses leaving about \$2.7M of the budget remaining. We will carry forward about \$2.3M carryforward for future projects including the Caltrans Santa Margarita Bridge pipeline relocation, SCADA project at the Booster Station, and the intake inspection. Our estimated true up credit to participants is about \$388k this year. Storm related costs were deducted from true up costs based on their percentage of costs and will not be sent to participants as a credit.

Engelskirger reported normal operations aside from broken pipeline. Delivery report was shared on screen. As of last Thursday, 77% capacity at Lake Nacimiento. No comments

McKenna presented an update (for Information only) on the Emergency Repairs from January 2023 Storm Damages. The District installed a temporary piping to restore deliveries to the City of San Luis Obispo prior to completing the permanent repair, however, it failed due to a lack of restraint joints on pipe. The District is currently working on obtaining quotes and the temporary construction easement with the property owner. ETA is dependent on temporary construction easement components and the District is

pursuing the bid process for the construction. Ideally a few months. Cost is expected to be an additional \$169k not withstanding additional costs associated with embankment stabilization, if necessary.

Pipeline will provide about 50% capacity with one pump at 2300gpm. No comments.

Alternatives Analysis with the TSG and consultant was reviewed, and approved the preferred alternative which involves boring more north of our damage site and link into Salinas Road where we have an offer of dedication of right of way, and we would install open trench pipe and link into existing connection point. The reason for this to be preferred is because although some of the pipeline would need to be buried, it wouldn't have to be as deep, and it will be out of the FEMA 100-year designated floodplain. Estimated cost for design and construction \$6.9M. Other options were either minimal hazard mitigation or higher cost per linear foot of protection. Reimbursement is expected to be 93.75%, 75% FEMA and 18.75% CalOES. FEMA requires extensions are filed if project exceeds 36 months.

Hamon asked for NWP Operations – Nacimiento Preferred Permanent Repair Alternative – Cost slide in presentation to be included in agenda packet.

McKenna requested approval by the Commission for the District to proceed with preferred alternative design and will return to the Commission with a cost estimate. Motion for approval: Francis; Seconded: Grigger; Janssen recused, motion passed.

6. ITEMS FOR NEXT REGULAR MEETING AGENDA (NO SUBSEQUENT ACTION BY BOS REQUIRED): *None.*

7. DATE OF NEXT REGULAR MEETING:

November 16, 2023.

The meeting was adjourned by John Hamon at 4:20 P.M. Laura Holder, Secretary

Nacimiento Water Operating Fund Budget Status Report

FY 2023-24

А	FY 2023-24 B	С	D			D	E	ı	J	К	L	М
			I -				-	·				
carry		WBS Element	New Budget FY 2023-24	Roll-Fwd Budget FY 2022-23	Internal Revisions	Budget FY 2023-24	Quarter 1 July-Sep	Total Expenses	Purchase Orders (POs)	Total Expenses and POs	Exps & POs % of Budget	Available Budget
1	Routine Operation and Maintenance	WBS Element	112023-24	11 2022-25	Revisions	1 1 2023-24	July-Sep	Lxperises	Orders (FOS)	allu FOS	78 Of Budget	Buuget
2	MASTER WATER CONTRACT		\$ 583,951			\$ 583,951	\$ -	\$ -	\$ -	-	0.0%	\$ 583,951
3	WATER CONSERVATION MANAGEMENT	300420.04	-			-	-	-	-	-	0.0%	-
		300420.05 & 300420.06/.06.01.03/.06.02										
4	WATER QUALITY SUPPORT/ANALYSIS	/.06.03	203,608			203,608	34,661	34,661	-	34,661	17.0%	168,947
5	REGULATORY AGENCY/DPH	300420.02 300420.06.01.01/.06.01.02 /	14,616			14,616		-		-	0.0%	14,616
6	INVASIVE SPECIES/QUAGGA MUSSEL	.09.02	147,747	107,012		254,759	20,527	20,527		20,527	8.1%	234,232
7	ENVIRONMENTAL MITIGATION	300420.09/09.01	49,654			49,654	7,915	7,915		7,915	15.9%	41,739
8 9	UTILITIES OPERATIONS AND OFFICE ENGINEERING LAKESIDE CONTRACTS	300420.07 300420.01.05	321,535 5,838	24,269		321,535 30,107	60,453 1,389	60,453 1,389		60,453 1,389	18.8% 4.6%	261,082 28,718
•	WATER RIGHTS	300420.01.04	19,836	71,051		90,887	-	-		-	0.0%	90,887
11	GENERAL-ACCOUNTING	300420.01	167,095			167,095	21,668	21,668		21,668	13.0%	145,427
12 13	COUNTY WIDE OVERHEAD CONTRIBUTION TO ISF/NEW EQUIP	300420.01.01 300420.01.02	137,370 164,313			137,370 164,313	(14,062) 1,429	(14,062) 1,429		(14,062) 1,429	-10.2% 0.9%	151,432 162,884
14	GENERAL UNITS	300420.10	837,567			837,567	46,183	46,183	14	46,197	5.5%	791,370
15	UNIT A	300420.10.A	150,179			150,179	62,380	62,380		62,380	41.5%	87,799
16 17	UNIT A1 UNIT B	300420.10.A1 300420.10.B	25,992 84,572			25,992 84,572	14,479 24,757	14,479 24,757		14,479 24,757	55.7% 29.3%	11,513 59,815
18	UNIT C	300420.10.C	11,891			11,891	1,424	1,424		1,424	12.0%	10,467
19	UNIT C1	300420.10.C1	13,261			13,261	16,318	16,318		16,318	123.1%	(3,057)
20 21	UNIT D UNIT E	300420.10.D 300420.10.E	9,233 8,009			9,233 8,009	1,279 6,013	1,279 6,013	+	1,279 6,013	13.9% 75.1%	7,954 1,996
22	UNIT F	300420.10.F	8,535			8,535	1,628	1,628		1,628	19.1%	6,907
23	UNIT F1	300420.10.F1	10,824		·	10,824	1,883	1,883		1,883	17.4%	8,941
24 25	UNIT F2 UNIT G	300420.10.F2 300420.10.G	78,308 7,888			78,308 7,888	27,927 79,942	27,927 79,942		27,927 79,942	35.7% 1013.5%	50,381 (72,054)
26	UNIT G1	300420.10.G1	12,720			12,720	2,057	2,057		2,057	16.2%	10,663
27	UNIT G2	300420.10.G2	12,724			12,724	3,580	3,580		3,580	28.1%	9,144
28 29	UNIT H UNIT H1	300420.10.H 300420.10.H1	4,157 18,306			4,157 18,306	362	362		362	8.7% 0.0%	3,795 18,306
30	UNIT T-2	300420.10.H1	36,072			36,072	1,581	1,581		1,581	4.4%	34,491
31	UNIT T-4	300420.10.T4	23,507			23,507	769	769		769	3.3%	22,738
32 33	UNIT T-6 UNIT T-9	300420.10.T6 300420.10.T9	24,159 5,854			24,159 5,854	1,105 91	1,105 91		1,105 91	4.6% 1.5%	23,054 5,763
34	UNIT T-11/11A	300420.10.19 300420.10.T11/T11A	38.031			38.031	12.347	12.347		12,347	32.5%	25,684
35	UNIT T-11B	300420.10.T11B						- '-			0.0%	· -
36 37	REIMBURSABLE BILLINGS REIMB BILLINGS: EMERGENCY WTR LINE BREAK MAY 2018	300420.11 300420.11.20 / 40163744	-			-	448	448		448	0.0%	(448)
38 (*)	NACI WATER SALE PROGRAM	300420.11.20740163744	-				30,996	30,996	34,780	65,776	0.0%	(65,776)
39 (*)	SAN ANTONIO SPILLWAY REHAB	(*) 300420.13	25,908	98,726		124,634			- 1,1		0.0%	124,634
40 (*)	LEGAL	300420.10.A1.01 & .02	-	250,000		250,000	11,254	11,254		11,254	4.5%	238,746
44	CURTOTAL - POUTING OPERATIONS AND MAINTENANCE			6 554.050	•	6 2 24 242	400 704	£ 400.704	6 04 704		40.00/	0.000.740
41	SUBTOTAL: ROUTINE OPERATIONS AND MAINTENANCE		\$ 3,263,260	\$ 551,058	-	\$ 3,814,318	\$ 482,781	\$ 482,781	\$ 34,794	\$ 517,575	13.6%	\$ 3,296,743
42	Non-Routine O&M											
43 44	MISC. FIBER OPTIC REPAIR (rebudget annually) (\$6500 MISC FIBER) INTERLAKE TUNNEL PLANG (place holder)	(*) 300420.08.TBD (*) 300420.08.02	\$ 7,500			\$ 7,500	-	\$ -		- :-	0.0%	\$ 7,500
45 (*)	NORTH SALINAS RIVER CROSSING REPAIR (MAINT: TYPE 3)	300641				-		-			0.0%	-
46 (*)	23 STORM NACI PIPELINE REPAIRS	300695				-	47,415	47,415	163,922	211,336	0.0%	(211,336)
	5 YR INTAKE INSPECTION (EVERY 5 YRS. 2022/23) 5 YR PIPELINE CLOSE INTERVAL SURVEY (EVERY 5 YRS) (CLSD)	(*) 300420.08.03 (*) 300420.08.04	30,276 104,400	121,000 270,000		151,276 374,400		-		- : 1	0.0%	151,276 374,400
	SANTA MARG CRK BRIDGE PIPE RELOCATION	(*) 300420.08.05	31,320	841,456		872,776			124	124	0.0%	872,652
	INTAKE PUMP SYSTEM IMPROVEMENTS (5 SYSTEMS)	(*) 300420.08.12				-		-		-	0.0%	-
	INTAKE PS: SLOPE REPAIR AND DRAINAGE WORK (S/B CLSD Q1 20/21) POWER MONITORING AT INTAKE (CLSD)	(*) 300420.08.14 (*) 300420.08.15						-		- :	0.0%	-
	SCADA EFFORTS AT BOOSTER STN PROJECT	(*) 300420.08.15 (*) 300420.08.16				-		-			0.0%	-
53 (*)	SCADA EFFORTS AT BOOSTER STN O&M (REBUDGETED ANNUALLY)	(*) 300420.08.16		245,446		245,446	2,205	2,205		2,205	0.9%	243,241
	SYPS EFFICIENCY ALTERNATIVES (CXL) GENERATOR PAD AT BOOSTER STN INSTALL (33%)	(*) 300420.08.19 (*) 300420.08.22		 			-		 		0.0%	-
	AIR VACS REPAIRS AND PREVENTION	(*) 300420.08.23		51,418		51,418		-		- : 1	0.0%	51,418
	NACI PIPELINE TEMP REPAIR 23	(*) 300420.08.27				-	110,071	110,071	84,485	194,557	0.0%	(194,557)
	NACI PIPELINE TEMP REPAIR 23 STORM SYPS RANDH RD REPAIR (RAVEN PROPERTY)	(*) 300420.08.28 (*) 300420.08.29					3,463 1,572	3,463 1,572		3,463 1,572	0.0%	(3,463) (1,572)
()	RELOCATE AIR VAC CAL TRANS UNDERPASS	() 300420.00.29				1 - 1	1,072	- 1,572		- 1,372	0.0%	- (1,572)
58 (*)	UNANTICIPATED NON-ROUTINE PROJECTS	(*) 300420.08.TBD		-		-		-		-	0.0%	-
59	SUBTOTAL: NON ROUTINE OPERATION & MAINTENANCE - (NON-CAPITAL	ACCOUNTS)	\$ 173,496	\$ 1,529,320	s .	\$ 1,702,816	\$ 164,726	\$ 164,726	\$ 248,531	\$ 413,257	24.3%	\$ 1,289,559
00	COSTOTAL NOT TOO THE OF ENGINEER WHITE PROTECTION OF THE	ACCOUNTE)	170,400	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	•	¥ 1,102,010	104,120	104,120	240,001	410,201	24.070	1,200,000
60 (*)	Capital Outlay UNANTICIPATED NON-ROUTINE PROJECTS	TBD	100,000			100,000					0.0%	100,000
(")	UNANTICIPATED NON-ROUTINE PROJECTS	IRD	100,000	-		100,000			-	-	0.0%	100,000
61	SUBTOTAL: CAPITAL OUTLAY (CAPITAL ACCOUNTS)		\$ 100,000	\$ -	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	0.0%	\$ 100,000
						,						,
62	TOTAL BUDGET / INSTALLMENT BILLINGS		\$ 3,536,756	\$ 2,080,378	\$ -	\$ 5,617,134	\$ 647,507	\$ 647,507	\$ 283,325	\$ 930,832	16.6%	\$ 4,686,302
				_,,						•		
	VARIABLE ENERGY COSTS (NON-CAPITAL ACCOUNT)		\$ 3,771,668	202.222		\$ 3,771,668	84,328	84,328		84,328	2.2%	\$ 3,687,340
64	BUDGET FOR UNANCITIPATED CAPITAL PROJECT - (CAPITAL ACCT)	n/a	200,000	200,000		400,000		-	1	-	0.0%	400,000
65	TOTAL		\$ 7,508,424	\$ 2,280,378	\$ -	\$ 9,788,802	\$ 731,835	\$ 731,835	\$ 283,325	\$ 1,015,161	10.4%	\$ 8,773,641
-			,,	,,		, , , , , , , , , ,				, ,,,,,,,		, , , , , , , , , , , , , , , , , , , ,

FY2023-24 Nacimiento Operating Fund

		<u>Budget</u>	Expenses & Purchase <u>Orders</u>	Expenses and Purchase Orders <u>as</u> <u>a % of Budget</u>
	Routine O&M	3,814,318	517,575	13.6%
	Non Routine O&M Projects	1,702,816	413,257	24.3%
	Capital Outlay Projects	100,000	-	0.0%
	Total	5,617,134	930,832	16.6%
[a]	Variable Energy	3,771,668	84,328	2.2%

[[]a] PG&E invoices for Variable Energy usage. Costs are billed to participants based upon act are not included in Participants' Installment Billings or Final Billings.



TO: Naci Technical Support Group

FROM: Anna McKenna, Utilities Division Engineer

DATE: November 9, 2023

SUBJECT: NWP Delivery Report

NWP DELIVERY REPORT

Attachment 1 is the draft monthly summary of NWP <u>deliveries through October 2023</u> for the 2024 Nacimiento "Water Year" (Oct. 1, 2023 – Sept. 30, 2024).

NACIMIENTO RESERVOIR DATA & OPERATIONS SYSTEM

Attachments 2, 3 & 4 are provided as a reference for your planning purposes.

ATTACHMENTS

- 1. District's NWP Delivery Report October 2023 (DRAFT).
- 2. MCWRA Reservoir Data, dated 10/26/23.
- 3. MCWRA Reservoir Release Schedule.
- 4. MCWRA Reservoir Pool Schematic (from "Nacimiento Dam Operation Policy," 2018).

NWP Delivery Report – October 2023 (DRAFT)

Deliveries 1, 2, 5

	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	TOTAL
Paso (T2)	286.73	0	0	0	0	0	0	0	0	0	0	0	286.73
Ops Water													0.00
TCSD (T4)	13.81	0	0	0	0	0	0	0	0	0	0	0	13.81
Ops Water													0.00
AMWC (T6)	0	0	0	0	0	0	0	0	0	0	0	0	0.00
Ops Water													0.00
SMR (T9)	0	0	0	0	0	0	0	0	0	0	0	0	0.00
Ops Water													0.00
SLO (T11)	0	0	0	0	0	0	0	0	0	0	0	0	0.00
Ops Water													0.00
TOTAL	301	0	0	0	0	0	0	0	0	0	0	0	300.54
Cumulative	301	301	301	301	301	301	301	301	301	301	301	301	
Intake Meter	310.97	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	310.97
Variance (UW)	(10.43)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(10.43)
Ops Water ⁴	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Requests 1,3

	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	TOTAL
Paso (T2)	658	544	172	178	161	274	265	658	636	658	658	636	5498
TCSD (T4)	24	23	9	8	22	24	23	24	23	24	24	23	250
AMWC (T6)	250	0	0	0	0	0	0	0	500	500	500	500	2250
SMR (T9)	0	7.3	7.3	7.3	7	7	7.3	7.3	7.3	7.3	7.3	7.3	80
SLO (T11)	315	305	315	315	295	315	305	315	305	315	315	305	3720
TOTAL	1247	879	503	509	485	620	600	1004	1471	1504	1504	1471	11798
Cumulative	1247	2126	2629	3138	3623	4243	4843	5847	7319	8823	10327	11798	

<u>NOTES</u>

- 1. All table values listed are in units of acre-feet (AF).
- 2. Deliveries are based on monthly reporting provided by County Operations.
- 3. Requests based on latest schedule request submitted for project "Water Year 2024" deliveries. WY = Oct thru Sep.
- 4. "Ops Water" is water sent through the turnout for O&M needs and not counted against Participants' Delivery Entitlement.
- 5. Deliveries interrupted due to January storms; extended outage for Participants downstream of RCPS (impacting SMR and SLO).

Monterey County Water Resources Agency

DAM AND RESERVOIR - DAILY DATA (provisional)

October 28, 2023 through November 3, 2023

San Antonio	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
Date	10/28	10/29	10/30	10/31	11/1	11/2	11/3	
Percentage of Capacity (%)	64	64	64	64	64	64	64	
Elevation (feet)	754.95	754.95	754.95	754.95	754.9	754.9	754.85	
Depth (feet)	154.95	154.95	154.95	154.95	154.9	154.9	154.85	
Storage (acre-feet)	215353	215353	215353	215353	215155	215155	214958	
Lake Surface Area (acres)	3930	3930	3930	3930	3927	3927	3925	
Length of Lake (miles)	13.8	13.8	13.8	13.8	13.8	13.8	13.8	
Releases (cfs)	10	10	10	10	10	10	10	
Rainfall Past 24 Hours (in.)	0	0	0	0	0	0	0	
Rainfall Total to Date (in.)	0.02	0.02	0.02	0.02	0.02	0.02	0.02	
Total Rain to Date Last Year (in.)	0.03	0.03	0.03	0.03	0.03	0.04	0.04	
Total Rain Last Season (in.)	22.42	22.42	22.42	22.42	22.42	22.42	22.42	

Nacimiento	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
Date	10/28	10/29	10/30	10/31	11/1	11/2	11/3	
Percentage of Capacity (%)	57	57	57	57	57	57	57	
Elevation (feet)	767.3	767.25	767.2	767.15	767.1	767.05	767	
Depth (feet)	152.3	152.25	152.2	152.15	152.1	152.05	152	
Storage (acre-feet)	216010	215800	215590	215380	215170	214960	214750	
Lake Surface Area (acres)	4161	4159	4157	4154	4152	4149	4147	
Length of Lake (miles)	16	16	16	16	16	16	16	
Releases (cfs)	60	60	60	60	60	60	60	
Rainfall Past 24 Hours (in.)	0	0	0	0	0	0	0	
Rainfall Total to Date (in.)	0.01	0.01	0.01	0.01	0.01	0.01	0.01	
Total Rain to Date Last Year (in.)	0.01	0.01	0.01	0.01	0.01	0.01	0.01	
Total Rain Last Season (in.)	18.55	18.55	18.55	18.55	18.55	18.55	18.55	

Notes: Daily reservoir release numbers are targets. Actual releases may deviate slightly and are reported annually. Elevation referenced to NGVD 29. Data are 7:00 AM values from real time provisional USGS water surface elevation gage sites. Full data sets can be accessed via the following links:

Nacimiento Elevation
San Antonio Elevation

<u>Current Releases:</u> The Monterey County Water Resources Agency (MCWRA) is currently making minimum fisheries releases from both reservoirs to support fish habitat downstream of the dams.

Reservoir release schedule approved by MCWRA Board of Directors

The Nacimiento Dam Operation Policy provides a detailed description of the regulations, requirements, and other considerations that inform our reservoir operations.

Nacimiento Dam Operation Policy

RESERVOIR RELEASE SCHEDULE FOR 2023

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	Combined	Combined		NACIMIENTO								SAN ANTONIO				
Month	Releases	Releases	Evap.	·		Evap.	Reservoir Reservoir		Beginning of Month							
	(cfs) ¹	(ac-ft)	Losses (ac-ft)	Releases (cfs) ¹	Releases (ac-ft)	Orders (ac-ft)	Diversions (ac-ft)	Stora (ac-ft)	ge (%)	Elev. (ft)	Losses (ac-ft)	Releases (cfs) ¹	Releases (ac-ft)	Stora (ac-ft)	ge (%)	Elev. (ft)
Jan	806	49,534	628	796	48,919	499	136	120,800	32%	740.5	310	10	615	37,155	11%	680.7
Feb	427	24,535	542	417	23,960	696	80	324,905	86%	790.4	333	10	575	127,550	38%	729.0
Mar	3,082	189,523	964	3,072	188,909	937	97	337,445	89%	792.7	728	10	615	139,050	42%	733.0
Apr	262	15,586	1,430	252	14,990	910	122	353,938	94%	795.8	1,003	10	595	215,950	64%	755.1
May	170	10,456	1,882	160	9,841	1,493	129	361,415	96%	797.1	1,334	10	615	229,640	69%	758.5
Jun	365	21,696	2,595	335	19,932	1,966	140	355,028	94%	796.0	2,026	30	1,763	232,588	69%	759.2
Jul	521	32,024	3,589	468	28,751	2,043	154	333,433	88%	792.0	2,676	53	3,273	230,900	69%	758.8
Aug	552	33,941	3,012	540	33,230	2,043	204	300,650	80%	785.7	2,526	12	711	225,700	67%	757.5
Sep	466	27,713	2,523	442	26,305	2,000	342	263,218	70%	778.0	2,166	24	1,408	222,420	66%	756.7
Oct	327	20,115	1,726	276	16,971	1,536		234,895	62%	771.7	1,549	51	3,144	218,950	65%	755.9
Nov	70	4,165	875	60	3,570	1,123		214,960	57%	767.1	811	10	595	215,155	64%	754.9
Dec	70	4,304	543	60	3,689	504		209,414	55%	765.7	506	10	615	213,624	64%	754.5
Jan 2024								204,835	54%	764.5				212,541	63%	754.2
Totals		433,591	20,310	-	419,067	15,750	1,404	-			15,968		14,524			1.110100

Draft Date: 11/3/23

Notes:

- 1. Mean daily flow for the month in cubic feet per second.
- 2. Shaded areas denote actual values. Non-shaded areas are projected values.
- 3. Nacimiento Reservoir storage capacity: 377,900 acre feet; San Antonio Reservoir storage capacity: 335,000 acre feet.
- 4. Proposed schedule meets Agency annual water withdrawal limits required by State Water Board appropriative water rights for the Nacimiento and San Antonio Rivers.
- 5. Reservoir Operations Advisory Committee may make release considerations for holiday periods to benefit recreation.
- 6. Original approved schedule assumed no inflow to reservoirs after May 1st. Elevations will be influenced by actual inflow amounts.
- 7. "NWP Diversions" are San Luis Obispo County Nacimiento Water Project conveyance facilities diversions. Max. allowable water year (Oct. 1 Sept. 30) diversions: 15,750 ac-ft.
- 8. Nacimiento "NWP Diversions" do not include lakeside water use which is estimated at approximately 1,750 acre feet per year.






Figure 1. Schematic of Nacimiento Reservoir Pools



2024 DRAFT CALENDAR OF ACTIVITIES

TECHNICAL SUPPORT GROUP (TSG) & NACIMIENTO PROJECT COMMISSION

TSG (Participants & District Staff Only): Monthly, Thursdays at 2:00 PM. **Commission** (<u>Public</u> Meetings): Quarterly, Thursdays at 4:00 PM.

		1
<u>JAN</u>	<u>FEB</u>	MAR
TSG – Jan 18	TSG – Feb 15	TSG & Finance Cmte – Mar 21
Commission – Dark	Commission – Feb 22	Commission – Dark
	Annual election of Chair & Vice	
	Chair; COI forms ("Form 700")	
	and proposal of draft FY 24-25	
	budget.	
<u>APR</u>	MAY	JUN
TSG – Apr 18	TSG – May 16	TSG – Jun 20
Commission – Apr 25	Commission – May 23	Commission – Dark
Budget Endorsement (special		
mtg.)		
JUL	AUG	SEP
TSG – Jul 18	TSG – Aug 15	TSG – Sep 19
13 d - Jul 18	13d - Aug 13	13 d - 3ep 19
Commission – Dark	Commission – Aug 22	Commission – Dark
Commission Bank	7.48 22	Bark
		Request for 2024-2026 water
		delivery schedules.
		a.c., seriedares.
<u>OCT</u>	NOV	<u>DEC</u>
TSG – Oct 17	TSG – Nov 14	TSG – Dec 19
Commission – Dark	Commission – Nov 21	Commission – Dark
	Distribution of Next Year's	
	Calendar of Activities.	

^{*}Meeting logistics are subject to change. Please contact County Public Works at 805-781-5252 or pwd@co.slo.ca.us for confirmation of date, location & time.